



Action Item Status

January 2002
Rob Walker
COE Program Manager
11 January 2002



Action Item Status

- **AOG-0106-01 - Develop SRS requirements and list of candidate COTS (& GOTS) for process management, including graceful shutdown. (RTAG, Admin TWG)**
 - **Administrative Services TWG Chair will provide rewording of this action item and coordinate implementation with the US Army ASAS effort.**
 - **Remains OPEN.**



Action Item Status

- **AOG-0106-04 - NIMA and DISA will coordinate with Services and Agencies via MCG&I TWG and pertinent PMs to 1) identify which draft JMV APIs to accept and retain in the COE for 4.x life-cycle support, and 2) determine which programs are interested in the C/JMTK Translation Layer and what APIs it should include. (NIMA, DISA)**
 - **Good response to survey; 500 APIs identified.**
 - **Remains OPEN - due within two months following C/JMTK contract award.**



Action Item Status

- **AOG-0106-05 - Provide guidance to programs on making objects XIS-aware (SEWG, DISA)**
 - Will be addressed by Dr. Lawrence's ICSF, XIS, XDBI, and COP guidelines.
 - Briefing will be provided to the AOG after COE Engineering Office review.
 - Remains OPEN.
- **AOG-0107-01 - Determine ROM cost for acquiring support contracts for unsupported OSs (COE Chief Engineer)**
 - In response to customer requests, Windows NT COE baselines will be supported beyond NT end-of-life.
 - Remains OPEN.



Action Item Status

- **AOG-0107-04 - Make recommendation to AOG for additional APM APIs (SEWG, Kernel TWG)**
 - All kernel enhancements are being managed through the Tiger Team.
 - All who want enhancements should participate as part of Tiger Team.
 - Remains OPEN.
- **AOG-0107-05 - Distribute letter to AOG with COE position on COTS license responsibility (COE Chief Engineer)**
 - COE Program Manager is reviewing draft paper.
 - Remains OPEN.



Action Item Status

- **AOG-0107-06 - Clarify license considerations (e.g., enterprise license available) in COE product spreadsheet (COE Program Manager)**
 - Spreadsheet will be updated when paper approved.
 - Remains OPEN.
- **AOG-0107-10 - When it becomes available, distribute letter that clarifies DoD position on 128-bit encryption (COE Chief Engineer)**
 - COE Engineering Office will provide copy of DISA guidance letter to COE AOG distribution list.
 - Closed when completed.



Action Item Status

- **AOG-0109-04 - Identify candidates for Web COP expert group (AOG members) within two weeks**
 - **Successful kickoff meeting for Web COP Expert Group held 14 Dec 2001 at Eagle facility. Very good representation from across the AOG.**
 - **Closed per initial Web COP Expert Group meeting.**



Action Item Status

- **AOG-0110-04 - If possible, obtain a copy of the Air Force's Win2K business case analysis once it is approved and make it available to the AOG reps. (Jay Scarano)**
 - **Business case analysis was not available as of 12/5/01**
 - **Administratively closed.**



Action Item Status

- **AOG-0110-10 - Per Navy/SEWEG request, provide updated status on ICSF support for late bindings/symbolic groups. (Bobby Myers)**
 - The Tiger Team will address this action item and report resolution to the AOG.
 - Remains OPEN.
- **AOG-0111-02 - What are Service plans (including timetable) for moving COE-based systems to an IPv6 infrastructure? (AOG Members)**
 - IPv6 status briefing scheduled for February 2002 AOG.
 - Remains OPEN.



Action Item Status

- **AOG-0111-03 - AF to provide multi-processor machine to COE office for kernel testing. (Capt Don Hunt)**
 - Julie Mintz is working with Capt Hunt on transfer of this machine from AF to DISA.
 - Administratively closed.



Action Item Status

- **AOG-0112-01 - Provide staff and optionally applications to participate in Tiger Team. Provide inputs by April AOG. (AOG Members)**
 - Initiated Tiger Team 7 Jan 2002.
 - Closed.
- **AOG-0112-02 - Send all members a copy of the Tiger Team management plan after it is coordinated internally. (COE Engineering).**
 - Tiger Team Management Plan provided 21 Dec 2001 by COE AOG Electronic Distribution List.
 - Closed.



Action Item Status

- **AOG-0112-03 - Articulate the price point issues and licensing requirements for the IDM products, identifying any recurring costs. (IDM Program Office).**
 - Provide when ready.
 - Closed, briefing to distribution list, 10 Jan 2002.
- **AOG-0112-04 - Provide a concept of operations for maintaining IDM catalogs and evolving software. (IDM Program Office).**
 - Provide when ready.
 - Closed, briefing to distribution list, 10 Jan 2002.



Action Item Status

- **AOG-0112-05 - Review the IDM briefing, cost information, and CONOPS and determine whether you are interested in pursuing bringing the IDM components into the COE. (AOG Members).**
 - Respond prior to February 2002 AOG meeting.
 - Which IDM components, if any, are of interest as COE components?
 - Which IDM components, if any, are of interest as mission applications?
 - Remains OPEN.



Action Item Status

- **AOG0112-06 - Review the SSTWG topic list and provide feedback to John Whittenton and Steve Fager by 21 December 2001. (AOG Members).**
 - Feedback received, item closed.



Action Item Status

- **AOG0112-07 - Provide feedback on the compliance checking direction (ACAT) by the January AOG. (AOG Members).**
 - Is an automated compliance-checking tool necessary or are published algorithms adequate?
 - Would you support a group that defined a standard interpretation of the algorithms' output? Assuming that a tool would not be available for a long time, do you still support its development?
 - The algorithms are on the JPL ftp site under `pub/incoming/DISA4xCompliance_Procedures`.
 - Feedback received, item closed.



New Action Items

- **AOG0201-01 - Develop and document a mechanism for managing, distributing, and notifying users of changes to the CITI compliance algorithms. (Toolkit TWG)**
 - OPEN.
- **AOG0201-02 - Toolkit TWG establish a subgroup to develop and document standard interpretations of the outputs of the CITI compliance algorithms. (Toolkit TWG).**
 - OPEN.



New Action Items

- **AOG0201-03 - For JAVA2 segments, COE Chief Engineer will distribute information on contents of each and request from AOG membership which versions may be retired. (AOG Members).**
 - OPEN.
- **AOG0201-04 - In preparation for the J2EE Enterprise license discussion, request the Distributed Computing TWG Chair brief the AOG on the J2EE Landscape. (USAF Rep).**
 - OPEN.



New Action Items

- **AOG0201-05 - Review Security Criteria Protection Profile and provide technical comments to Mr. Bob DeVenny, COE Engineering Office, by 7 Feb 2002. (AOG Members).**
 - OPEN.
- **AOG0201-06 - After reviewing the SEWG Security Lockdown Matrix, provide an estimate for when updated Security Templates can be delivered to the Tiger Team. (COE Security Team)**
 - OPEN.



New Action Items

- **AOG0201-07 - AOG Members notify COE Chief Engineer of interest in Operational Advisory Group by 25 Jan 2002. Looking for tactical users, not sysadmin personnel to get “hands-on” experience in April 2002. (AOG Members).**
 - **OPEN.**

